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Anticipated 
Completion 

Date 
Type 

of Job Project Description Contract 
Amount Start Date Contractor 

 City Marion Drive - Resistol Rd. to 
Melody Lane 

Water Improvements $499,999.00  Tri-Con Services, Inc. 

 City Wynn Joyce Lift Station Removal 
and new Gravity Sanitary Sewer – 
Amy Lane to Oates Road 

Sanitary Sewer $2,217,000.00  Tri-Con Services, Inc. 

Complete, 
Resolving 
issues and 

final payment 

City Water Improvements: Ninth 
Street, Main Street & Ave C 

Water Improvements $599,402.00 3/16/2015 Barson Utilities, Inc. 

10/2015 City City Center Infrastructure – State 
Street, Austin Street, Fifth Street, 
& KCS ROW 

Water, Drainage, and 
Paving Improvements 

   

Complete, 
Resolving 
issues and 

final payment 

City Birchwood Dr., Brookview Dr., 
Lake Hubbard Pkwy., and 
Meadowside Dr. Water, Sanitary 
Sewer, and Paving Improvements 

Water, Sanitary Sewer, & 
Paving Improvements 

$2,000,599.00 9/10/2014 Tri-Con Services, Inc. 

Complete, 
Resolving 
issues and 

final payment 

City Section II – West Pressure Plane 
from  S. Fifth Street to Old 
Orchard Drive 

24-in. water line, 6-in. & 
8-in. water lines, sewer 
lines, street 
improvements 

$3,271,411.96 03/14/2014 McMahon Contracting, Inc. 

07/2016 Dallas 
County 

Miller Road Bridge New Bridge construction, 
Garland City Limit to 
Rowlett City Limit 

$10,190,513.28 02/27/2014 Rebcon Inc. 

08/2015 City Northwest Highway – Centerville 
to La Prada 

Street, storm sewer, 
water line, sewer line 
improvements 

$5,335,525.19 01/27/2014 Tiseo Paving Company 
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4/2015 
Final working 
on punch list 

Dallas 
County 

Pleasant Valley Road from 
Firewheel Pkwy to Richfield – 
Paving, Drainage, and Water 
Improvements 

Paving, Drainage, and 
Water Improvements 

$5,372,113.40 3/04/2013 Ed Bell Construction 
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